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July 21, 2016

Contract No.: C203153
WBS Element No.: 45437.3.1
TIP No.: C-5224A

F.A. No.: CMS-0918(89)
County: Forsyth

"Winston-Salem Computerized Signal System Upgrade and Expansion™

Contractor: Brooks Berry Haynie & Associates, Inc.

MEMORANDUM TO: Mr. S. P. lvey, P. E.
Division Engineer
FROM Mr. M. L. Sylvester, P. E e
: r. M. L. Sylvester, P. E.
State Construction Engineer /’7L S”ij(&/ KDD
OF2AB55AC4F34C5...
SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on June 13, 2016 and July 5, 2016..

Ms. V. G. Davis, Roadway Construction Engineer, has advised that all work has been completed
on the project. This will be your authority to accept it and take it over for maintenance as of
June 28, 2016.

This completes the entire project.

cc: Mr. J. F. Sullivan, IlI, P. E.
Mr. J. M. Guy, P. E.
District Engineer
Brooks Berry Haynie & Associates, Inc.

~——*Nothing Compares”__
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